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New Orleans Recreation

Development Commission (NORDC)
Capital Projects Monthly Report

11/04/13

Prepared by the City of New Orleans, Capital Projects/ Project Delivery Unit
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NORD Capital Program

 The NORD portfolio of projects currently represents 60% of

the Mayor’s Priority Project Program

Pre-Design

Design
Bid & Award
Construction

Complete
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5,816,379
6,618,885
20,863,901
32,008,856
54,663,244
119,971,266
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NORD Priority Projects Complete (57)
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Richard Lee Playground Master Plan Q3-2013
Joe Brown Park Enhancements (East Side) Q3-2013
Norwood Thompson Phase 2 - Park Enhancements Q2-2013
St. Roch Park Q2-2013
Village de L'Est Playground Phase | - Demo & Site Prep Q2-2013
Lyons Center Q2-2013
Treme Center Q1-2013
Joe Brown Park Lighting, Ball Fields, Shelters Q1-2013
NORD High Mast Lighting - Bodenger Playground Q1-2013
Behrman Park Phase Il - Gym Q4-2012
Joe Brown Center Q4-2012
Oliver Bush Playground Q3-2012
Carrollton Hollygrove Senior Center Demolition Q3-2012
Wesley Barrow Stadium Q3-2012
Pontchartrain Park Enhancements Q3-2012
Sam Bonart Playground & Pool Facilities Repairs Q2-2012

NORD High Mast Lighting Group 5 (Daneel, Dauphine, FP Jackson & Larry
: Q2-2012

Gilbert Playgrounds)

Comiskey Park Q2-2012
Kingswood Playground Q1-2012
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Complete Projects Cont.

20 Norwood Thompson Phase 1 B - Restrooms Q1-2012
21 Norwood Thompson Phase 1 C - Park Repairs Q1-2012
22 Behrman Soccer Complex Phase | Q1-2012
23 Comiskey Playground Q1-2012
24 NORD High Mast Lighting - Bodenger Playground Lighting Demolition Q1-2012
25 Gert Town Pool Demolition Q4-2011
26 Pontchartrain Park and Lights Q4-2011
27 NORD High Mast Lighting - Harris Playground Q4-2011
28 Norwood Thompson Phase 1 A - High Mast Lighting Q4-2011
29 Behrman Park Phase | - Football Stadium Repairs Q4-2011
30 NORD High Mast Lighting - Norman Playground Q4-2011
31 Joe Brown Park Grinder Pump Station Q4-2011
32 Behrman Park Enhancements Q3-2011
33 Cut Off Center Q3-2011
34 Sam Bonart Plaground (Equipment) Q3-2011
35 Harrell Stadium, Center, & Pool Q2-2011
36 Behrman Pool Repairs - Phase | Q2-2011
37 Taylor Pool Repairs Q2-2011
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Complete Projects Cont.

38 Joe Brown Indoor Pool Q2-2011
39 A.L. Davis Pool Repairs Q2-2011
40 Lyons Pool Repairs Q2-2011
41 St. Bernard Pool Repairs Q2-2011
42 Stallings Gentilly Pool Repairs Q2-2011
43 Whitney Young Pool Repairs Q2-2011
44 Lemann Pool Repairs Q2-2011
45 Sam Bonart Pool Repairs Q2-2011
46 Sampson Pool Repairs Q2-2011
47 Digby Park Q2-2011
48 NORD High Mast Lighting - Di Benedetto Playground Q2-2011
49 NORD High Mast Lighting - Digby Playground Q2-2011
50 NORD High Mast Lighting - Donsereaux/Harrison Playground Q2-2011
51 NORD High Mast Lighting - Hunter's Field Q2-2011
52 St. James Playground Equipment Donation Q1-2011
53 Donnelly Playground Equipment Donation Q4-2010
54 Easton Playground Equipment Donation Q4-2010
55 NORD High Mast Lighting Group 1 Q4-2010
56 NORD High Mast Lighting Group 2 Q4-2010
57 NORD High Mast Lighting Group 3 Q4-2010
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NORD Priority Projects in Construction (7)

1 Wisner Playground 89% Q4-2013
2 Stallings St. Claude Community Center 32% Q2-2014
3 Sanchez (Copelin-Byrd) Center 3% Q4-2014
4 Sanchez (Copelin-Byrd) Pool 3% Q4-2014
5 Di Benedetto 0% Q1-2014
6 Gernon Brown Gym 0% Q2-2014
7 Joe Brown Park CDBG Enhancements (West Side) 0% Q2-2014
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NORD Priority Projects in Bid & Award (4)
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Behrman Soccer Complex Phase I

Carrollton Hollygrove Senior Center

Rosenwald Center Phase | — Gymnasium &
Grounds

St. Bernard Center

Q1-2014
Q4-2013
Q4-2013

Q4-2013

Q2-2014
Q1-2014
Q1-2014

Q1-2014

Q1-2015
Q4-2014
Q1-2015

Q4-2014
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NORD Priority Projects in Design (4)

1 Rosenwald Center Phase Il — Pool & Poolhouse Q4-2013
2 Village de L'Est Playground Phase I Q4-2013
3 Behrman Pool Repairs - Phase Il Q2-2014
4 Norman Playground Forwar_cli_BSéheduIe
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NORD Priority Projects in Pre-Design (2)

1 Hunter's Field Phase Il Q4-2013

Forward Schedule

2 Gert Town Community Pool TBD
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NORD Projects to Receive Funding in 2013

Fencing, backstops, plumbing, water fountain, concession window, doors, locks,
Bodenger Playground interior repairs, replace basketball standards, and regrade field (Pending receipt of
State Capital Outlay Funds and sale of 2013 Bond Funds)

=

Citywide Playground Remove/replace play equipment, slab, seating area, landscaping, and shade areas at
Equipment Replacement multiple playgrounds (Pending sale of 2013 Bond Funds)

Provide clay for baseball diamonds, dirt for fields, level and grade, sprinkler systems,

S | G FESTEETI stripes for sports fields (Pending sale of 2013 Bond Funds)

. Demo concessions building, install water fountain, replace basketball standards,
Donsereaux/Harrison . . . . .
4 e backboards, replace fencing, regrade field, replace tennis courts, and install parking
Y area (Pending receipt of State Capital Outlay Funds)

Renovations to replace/repair basketball pavilion, standards, backboards, rims, etc;
5 East Shore Playground re-stripe court, replace bleachers, re-grade field, and miscellaneous other repairs
(Pending sale of 2013 Bond Funds)

6 George W. Carver Fencing, backstops, plumbing, water fountain, concession window, doors, locks,
Playground interior repairs, and regrade field (Pending receipt of State Capital Outlay Funds)
NORD Administration . - .
Sl e Build-out of facility for NORD (Pending sale of 2013 Bond Funds)
3 S SE R Demo playground and install new play equipment; re-grade field (Pending receipt of

State Capital Outlay Funds)

Resurface basketball court and replace fencing; install new water fountains; repair
9 Taylor Playground lights on basketball perimeter, pavilion, and re-grade field (Pending receipt of State
Capital Outlay Funds)
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